
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:14 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 504 Date: 03-Jan-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 847

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Foggy and cool

•Email review
•Received email from Eric Blue asking if he should re-flash the stamped shop plans with the expiration
date on the stamp in Rev 10, or Rev 11. It was agreed that it should be Rev 10.
•Hinge A Seismic Joint material arrived on-site this morning.
•0900 hrs QA/QC meeting
•1000 hrs Hinge K meeting
•Bahjat (METS) asked for the TL-20’s from Robert Mertz (METS) for Submittals 2550R19 – R23.
•Bahjat to get responses to Submittals 2586R00 – R02. I reviewed these submittal throughout the
afternoon.
•Diary work
•1530 hrs met with Bahjat. He will access Joe Lanz’s laptop to get the WBA tracking spreadsheet for the
channel assemblies. This is needed to continue reviewing of Submittals 2550R19 – R23.

Accrued 2 hours of overtime covering the Contractor’s hours and documenting the days operations.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 504 Date: 03-Jan-2012 Tuesday

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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